
 MUMPO 2012-2018 TIP Amendments
The MPO has adopted the following amendments to the 2012-2018 TIP 

(as of July 2013)

Page 1 of 7

TIP 
Number Road Project Type Project Description Reason for Amendment

Amendment 
Date/MPO Action Current FFY Prop FFY Cost

B-4579 Oakdale Road Bridge 
replacement

Replace bridge-McIntyre Creek Additional time needed for design and to acquire ROW November 16, 2011 2011 2012 $300,000

B-4651 Poplin Road Bridge 
replacement

Replace bridge-South Fork Crooked Creek Additional time needed to resolve utility conflicts November 16, 2011 2011 2012 $450,000

BK-5114 Hood Road Bridge 
replacement

Replace bridge-Reedy Creek Additional time needed to relocate utilities November 16, 2011 2011 2012 $500,000

EB-4714 N/A Bikeway Bikeway construction-Bruns Ave Elementary School to 
Cedar Yard

Additional time needed to acquire ROW November 16, 2011 2010 2012 $600,000

B-4975 Corinth Church Road Bridge 
replacement

Replace bridge-Beaver Dam Creek Delete project from TIP-does not qualify for Federal 
bridge replacement program; project to be constructed 
with funds from State Legislative Bridge Fund

November 16, 2011 2013 N/A N/A

C-5500 Ballantyne Commons 
Pkwy & NC 16

CMAQ Construct left turn lanes-EB BC Pkwy and SB NC 16 Delete project-duplicate of C-5534 November 16, 2011 N/A N/A N/A

C-5539 Graham Street CMAQ Construct sidewalk at I-85 interchange Delete project-duplicate of C-5501 November 16, 2011 N/A N/A N/A
S-5106 N/A Statewide Scenic Byways Land Conservation initiative Add ROW funding November 16, 2011 N/A 2012 $2,145,500
Y-5500 N/A Statewide Traffic separation study implementation and closure Add to Statewide TIP November 16, 2011 N/A 2012 $400,000

U-5511 NC 51 & Matthews-Mint 
Hill Road

Intersection 
improvement

Construct roundabout at the intersection of NC 51 and 
Matthews-Mint Hill Road

Program in TIP for Planning & Environmental Study November 16, 2011 N/A 2012 N/A

I-3311C I-77 Interstate 
expansion

5th St to north of I-85, construct HOT lanes and convert 
HOV lanes to HOT lanes. I-277 (Brookshire Frwy), I-77 
to N. College St, construct HOT lanes

1. Change Project Description from "5th St to I-85, HOV 
lanes" to new text noted in Project Description column; 
2. Program for Planning & Environmental Study

November 16, 2011 Unfunded 2012 N/A

U-4713B Campus Ridge Road Roadway 
improvement

Extend and realign Campus Ridge Road in Matthews Change project name from "McKee Road Section B" to 
Campus Ridge Road Realignment"

January 18, 2012 2013 2013 $3,000,000

C-5554 N/A Statewide Division of Air Quality School Bus Replacement 
Program-

Replace buses that meet the new heavy duty diesel 
truck and bus standards

January 18, 2012 N/A 2012 $1,775,000

W-5508 N/A Statewide Highway System Data Collection Traffic Engineering Branch to participate in 3-year data 
collection program

January 18, 2012 N/A 2012-2014 $1,500,000

C-4957 Unionville-Indian Trail 
Road; Sardis Road; 
vicinity of Sun Valley HS 
and MS

CMAQ Construct sidewalks at selected locations in Indian Trail Delay construction-town needs additional time to 
acquire ROW

January 18, 2012 2011 2012 $1,327,000

C-5226 N/A CMAQ Grants to Reduce Aging Diesel Engines (GRADE) County needs additional time to complete planning January 18, 2012 2011 2012 $375,000
E-4954 Greenway Torrance Creek Greenway-construct multi-use facility Additional time needed to complete planning January 18, 2012 2009 2012 $250,000

U-4500 Statewide Urban Economic Development Program Add construction funds not previously programmed January 18, 2012 N/A 2013 $5,000,000

B-5241 West Boulevard (NC 160) Bridge 
replacement

NC 160 (West Boulevard, between Old Steele Creek 
Road and Billy Graham Parkway), Replace bridge over 
the Southern Railroad

The project is to be deleted from the TIP and will be 
built with State Legislative Bridge Funding

March 21, 2012 ROW-2014; 
Construction-
2015

N/A $5,380,000

TE-5103 N/A Transit Charlotte Streetcar Reflect the award of $500,000 in New Starts funding March 21, 2012 2012 2012
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TE-4702 N/A Transit Design and construction of platform extensions at LYNX 
Blue Line, South Corridor, stations

Reflect the award of $18 million from the TIGER 
program

March 21, 2012 N/A 2013 $22,500,000

EB-5010 N/A Greenway Caldwell Station Creek Greenway Project funded by NCDOT March 21, 2012 N/A 2014 $2,150,000
R-4902 I-485 Interstate 

expansion
I-485 widening, from I-77 to US 521 Revise project description to extend eastern terminus to 

Rea Road
May 16, 2012 2012 2012 $97,045,500

U-209B Independence Blvd (US 
74)

Roadway 
improvement

Widen from Albemarle Road to Idlewild Road Delay Construction from FY 12 to FY 13 to allow time for 
redesign requested by City

May 16, 2012 2012 2013 $109,640,000

U-3850 I-277, Belk Freeway Roadway 
improvement

Add westbound lane through I-77 interchange Remove from TIP-funding allocated for the project 
($3.65M) not adequate to construct needed 
improvements

May 16, 2012 2015 Removed 
from TIP

N/A

K-5500C N/A Statewide Rest area renovations Add Construction in FY 13-funds not previously 
programmed

May 16, 2012 N/A 2013 $406,000

M-0451 N/A Statewide Statewide landscape plans for TIP construction projects Add Preliminary Engineering in FY 12 through FY 18-
funds not previously programmed

May 16, 2012 N/A 2012-2018 $490,000

W-5210 N/A Division Rumble strips, guardrail safety & lighting improvements 
at selected locations

Add ROW and Construction in FY 13 through FY 15-
funds not previously programmed

May 16, 2012 N/A 2013-2015 $2,250,000

C-5537 N/A Greenway Barton Creek Greenway Project accelerated because it will serve as a detour 
when two nearby greenways are closed during the 
construction to replace bridges on US 29 (N. Tryon St.)

May 16, 2012 2015 2012 TBD

I-5405 I-77 Interstate 
expansion

Convert existing HOV lanes to HOT lanes; extend HOT 
lanes to exit 28; add an additional HOT lane in each 
direction; extend project limits south to I-277 (Brookshire 
Freeway)

Advance improvements to I-77 using managed lanes 
concept.

June 20, 2012 N/A 2015 $64,000,000

R-4902 I-485 Interstate 
expansion

Widen I-485 to 6 lanes from I-77 to Rea Road (SR 
3624)(including a flyover at Johnston Road and all 
auxiliary lanes currently in place). 

This amendment extended the project limits from 
Johnston Road to Rea Road.

June 20, 2012 2012 2012 $81,150,000

I-485 Interstate 
expansion

Widen I-485 to 8 lanes (6-general purpose lanes and 2-
express lanes including all auxiliary lanes currently in 
place) from Rea Road to Independence Boulevard

Advance improvements to I-485 to include managed 
lanes concept.

June 20, 2012 N/A TBD TBD

U-2507A Graham St. extension-
Mallard Creek Road 
relocation

Roadway 
improvement

Graham St. Extension/Mallard Creek Road Relocation Delay Construction from FY 12 to FY 13-additional time 
needed to address utility conflicts-previously unknown 
fiber optic cable discovered

July 18, 2012 2012 2013 $23,500,000

B-4651 Poplin Road Bridge 
replacement

Poplin Road (SR 1508), replace bridge over S. Fork 
Crooked Creek.

Delay Construction from FY 12 to FY 13-delay will allow 
additional time to resolve utility conflicts.

July 18, 2012 2012 2013 $781,000

B-5109 NC 218 Bridge 
replacement

NC 218, Replace bridge #29 over Goose Creek Accelerate ROW from FY 14 to FY 13; accelerate 
Construction from FY 16 to FY 14-Bridge program 
funding availability permitted the project to be advanced

July 18, 2012 2014 2013 $1,416,000

B-5134 NC 200 Bridge 
replacement

NC 200, Replace bridge #72 over Chinkapin Creek Accelerate ROW from FY 14 to FY 13; accelerate 
Construction from FY 15 to FY 14-Bridge program 
funding availability permitted the project to be advanced

July 18, 2012 2014 2013 $691,000
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C-5533 Shopton & Beam Roads CMAQ Construct roundabout at intersection of Shopton Road 
and Beam Road.

Delay ROW from FY 2013 to FY 2014; delay 
Construction from FY 2013 to FY 2016-delay requested 
by the City of Charlotte.

July 18, 2012 2013 2014 $1,126,000

EB-4714 N/A Bikeway Irwin Creek Bikeway, Bruns Avenue Elementary School 
to Cedar Yard

Delay Construction from FY 12 to FY 13-delay will 
permit additional time for project design

July 18, 2012 2012 2013 $600,000

K-4704 N/A Statewide Rest Area System Preservation Modify description to allow for improvements to non-
Interstate rest areas-current description permits funds to 
be spent on Interstate rest areas only

July 18, 2012 N/A 2012-2020 $3,600,000

Y-5500 N/A Statewide Traffic Separation Studies Add ROW and Construction in FY 13-not previously 
programmed

July 18, 2012 N/A 2013 $3,400,000

Z-5400 N/A Statewide Highway-Rail Grade Crossing Safety Improvements Add ROW and Construction in FY 13-not previously 
programmed

July 18, 2012 N/A 2013 $15,809,000

P-5200 N/A Railroad Relocation and stabilization of the Thrift Depot Amendment will allow for preservation of the historic 
Thrift Depot

September 19, 2012 N/A 2013

U-5519 N. Community House 
Road

Roadway 
improvement

Construct new bridge over I-485 Project not previously programmed September 19, 2012 N/A 2013

I-3803BA I-85 Roadway 
improvement

Intelligent Transportation Systems for widening project Delay construction to better coincide with completion of 
widening project

November 14, 2012 2014 2015

R-2248EA I-485 Roadway 
improvement

Intelligent Transportation Systems for widening project Delay construction to better coincide with completion of 
construction project

November 14, 2012 2014 2015

C-5540 Nevin, Gibbon and W. 
Sugar Creek Roads

Sidewalk Sidewalk construction: Nevin Road; Gibbon Road; W. 
Sugar Creek Road

Delay requested by CDOT to meet scheduling needs November 14, 2012 2013 2015

C-5542 S. Tryon St. Sidewalk S. Tryon St. Delay requested by CDOT to meet scheduling needs November 14, 2012 2013 2015

E-4954 N/A Greenway Torrance Creek Greenway Allow additional time for planning and design November 14, 2012 2012 2013
U-5112 Potter Road & Pleasant 

Plains Road
Intersection 
improvement

Intersection improvements at Potter Road & Pleasant 
Plains Road

Allow programmed funds to be used for ROW 
acquistion and utility relocation (in addition to 
construction)

January 16, 2013 2014 2015 $1,600,000

C-4957A Old Charlotte Highway 
and Wesley Chapel Road

CMAQ Construct sidewalks at Sun Valley HS and Sun Valley 
MS

Delay Construction from FY 12 to FY 13. January 16, 2013 2012 2013

C-4957B  Unionville-Indian Trail 
Road and Sardis Road

CMAQ Construct sidewalks on Unionville-Indian Trail Road and 
Sardis Road

Delay Construction from FY 12 to FY 13. January 16, 2013 2012 2013

P-5002A N/A Railroad N. Church St. railroad crossing grade crossing closure Split project P-5002 into separate projects; add 
Construction in FY 13 

January 16, 2013 N/A 2014

P-5002B N/A Railroad NC Music Factory Boulevard and Maxwell Court 
extension

Split project P-5002 into separate projects; add 
Construction in FY 13

January 16, 2013 N/A 2014

P-5002C N/A Railroad CSX Railroad detour (related to CSX/NS grade 
separation project)

Split project P-5002 into separate projects; add 
Construction in FY 14

January 16, 2013 N/A 2014

P-5002D N/A Railroad Norfolk Southern bridges, track and signals Split project P-5002 into separate projects; add 
Construction in FY 14

January 16, 2013 N/A 2014

P-5002E N/A Railroad CSX Railroad signals Split project P-5002 into separate projects; add 
Construction in FY 14

January 16, 2013 N/A 2014
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C-5537 N/A Barton Creek Greenway; construct connector between 
Clark’s Creek and Mallard Creek greenways

Delay Construction from FY 12 to FY 13.Allow additional 
time for design

January 16, 2013 2012 2013

U-5507 Prosperity Church Rd NW 
Arc

Roadway 
improvement / 
interchange 
improvment

Construct northwest acr of the I-485/Prosperity Church 
Road interchange in Charlotte

Change allocation of STP-DA funds to include ROW 
acquisition; make funds available for ROW in FY 13 and 
construction in FY 14; split project into two phases for 
construction

March 20, 2013 Construction-
2015

ROW-2013; 
Construction-
2014

$4,800,000

U-5526 Independence Blvd (US 
74)

Planning & 
Environmental 
studies 

Study the feasibility of converting the existing and 
proposed busway to managed lanes on US74 from I-
277 to I-485

Add project to the 2012-2018 TIP for Planning & 
Environmental studies only

March 20, 2013

U-5113 N/A Multi-use parking deck Remove from TIP, project no longer supported by town April 17, 2013 2015 Removed 
from TIP

U-5108 Northcross Drive 
Extension

Northcross Drive Extension Increase funding; allow funds to be used for ROW and 
construction

April 17, 2013 2014

U-5114 Intersection of US 21 and 
Gilead Road

US 21/Gilead Road intersection improvements Increase funding April 17, 2013 2015

U-5110 N/A Construct new road, US 74 to Stevens Mill Road Remove from TIP, project no longer needed as 
separate project

April 17, 2013 2014

U-5115 Intersection of NC 51 and 
Idlewild Road

NC 51/Idlewild Road intersection improvements Increase funding; allow funds to be used for ROW and 
construction

April 17, 2013 2015

U-5111 Wilgrove-Mint Hill Road Widen Wilgrove-Mint Hill Road, NC 51 to Nelson Road Remove from TIP, project no longer supported by town April 17, 2013 2014

C-5538 Intersection of 
Tuckaseegee Road and 
Berryhill Road

Construct roundabout, Tuckaseegee & Berryhill Roads Increase funding April 17, 2013 PE-2013; 
ROW-2014; 
Construction-
2015

C-5535 Intersection of Brookshire 
Blvd and Lawton Road

Intersection improvements, Brookshire Blvd and Lawton 
Road

Remove from TIP, project no longer supported by city April 17, 2013 2014

C-5109* N/A Clean School Bus Initiative Remove from TIP, project not supported by CMS April 17, 2013 Removed 
from TIP

C-4957 Various Indian Trail Sidewalk Projects Increase funding April 17, 2013
U-5008 Sugar Creek Road Sugar Creek Road-construct grade-separation of NCRR Delay construction from FY 14 to FY 15 to allow 

additional time for planning
May 22, 2013 FY 14 FY 15

U-5008 Sugar Creek Road Sugar Creek Road-construct grade-separation of NCRR Revise project description at the request of the NCDOT 
Rail Division-add closure of the Craighead Road NCRR 
crossing to the project

May 22, 2013 N/A N/A

U-5325B NC 84 & Matthews-
Weddington Road

Road Construct roundabout at NC 84 and Matthews-
Weddington Road

Delay construction from FY 12 to FY 13 to allow 
additional time to acquire ROW

May 22, 2013 FY 12 FY 13

BP-5500 N/A Statewide Bridge preservation issues at selected sites (this is a 
Statewide project)

New project-add construction in FY 13 through FY 23 May 22, 2013 N/A FY 13-23
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I-3311C; I-
5405: I-
4750AA

I-77 Widen I-77 from I-277 (Brookshire Frwy to exit 36 in 
Mooresville to add high occupancy toll (HOT) lanes 
under a public-private partnership

Add 2 HOT lanes in both directions May 22, 2013 Varies FY 15

U-5115 NC 51 & Idlewild Road Construct roundabout at the intersection of NC 51 and 
Idlewild Road

Funding originally programmed for construction only; 
amendment allowed funding to be used for preliminary 
engineering, right-of-way, utilities and construction

June 19, 2013 FY 15 FY 13 & 14 $1,625,000

EB-5011 N/A Greenway Bearskin Creek Greenway Fund planning and design in FY 14; fund construction in 
FY 15

July 17, 2013 N/A 
(programmed 
as feasibility 

study)

FY 15 $1,860,000

B-4651 Poplin Road Bridge 
replacement

Replace Poplin Road bridge over S. Fork of Crooked 
Creek

Delay construction from FY 13 to FY 14 July 17, 2013 FY 13 FY 14

EB-4714 N/A Bikeway Construct Irwin Creek Bikeway, Bruns Ave Elementary 
School to Cedar Yard

Delay construction from FY 13 to FY 14 July 17, 2013 FY 13 FY 14

EB-5524 N/A Greenway Toby Creek Greenway, Phase II Delete project from TIP; shift project funding to EB-
4715E & C-5225

July 17, 2013 N/A

EB-4715E N/A Greenway Little Sugar Creek Greenway, Phase E Add $800,000 in funding (from EB-5524); program 
additional $300,000 from NCDOT

July 17, 2013 FY 2014

C-5225 N/A Greenway Toby Creek Greenway, Phase II Add $700,000 from EB-5524 July 17, 2013 FY 2014

U-5511 NC 51 Road Improvements to the intersection of Matthews-Mint Hill 
Road and NC 51 and convert a portion of NC 51 to a 
superstreet design

Modify design and fund construction in FY 2014.  September 18, 2013 N/A (prev. 
programmed 
for planning & 
design only

FY 2014 $657,533

TE-4901 N/A Transit LYNX Blue Line Extension In order to encumber federal dollars through the FTA’s 
Electronic Grant Management System (TEAM), CATS 
needed to amend the TIP to accurately reflect the 
appropriated State & Federal matching funds for FY 13 
and the anticipated funding for FY 14-22 in the STIP

September 18, 2013 N/A N/A

TBD 
(project is 
funded 
with CMAQ 
funds)

W. Catawba Avenue Road Construct roundabout at the intersection of W. Catawba 
Ave and US 21 (Statesville Road)

Advance planning, environmental, engineering and right 
of way work to FFY 14 in order to allow construction to 
begin upon completion of project I-4733 (convert I-77 
exit 28 interchange to a diverging diamond design

September 18, 2013 2014 for 
Planning and 
design work 
not previously 
programmed

2016 
(Constructio
n)

U-5112 Potter Road & Pleasant 
Plains Road

Road Construct intersection improvements at Potter Road & 
Pleasant Plains Road

Modify the scope of the project to add features of TIP 
project W-5502; add funding from W-5502

November 20, 2013
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W-5502 Potter Road & Pleasant 
Plains Road

Safety Install left turn lanes and revise traffic signal Delete project from TIP and incorporate project 
elements into U-5112

November 20, 2013

U-4713B Campus Ridge Road Road Realignment of Campus Ridge Road Delay construction from FY 13 to FY 14 November 20, 2013 FY 13 FY 14
W-5520 US 74 Safety Convert existing full movement signalized intersections 

to signalized superstreet design, from Fairview Road to 
Wesley Chapel-Stouts Road 

Add ROW in FY 14 and construction in FY 15 November 20, 2013 Not previously 
programmed

FY 14 & FY 
15

Y-5500 N/A Statewide Traffic separation study implementation and closures Add ROW and construction in FY 14 and FY 15 November 20, 2013 Not previously 
programmed

FY 14 & FY 
15

Z-5400 N/A Statewide Highway rail grade crossing safety improvements Add ROW and construction in FY 14 and FY 15 November 20, 2013 Not previously 
programmed

FY 14 & FY 
15

W-5301 N/A Statewide Lane departure systemic improvements Delete from TIP; work to be completed under W-5517 November 20, 2013 N/A N/A

C-5556 Mazeppa Road/NC 115 
intersection

CMAQ Extend right turn lane Project completed with non-CMAQ funds April 16, 2014 N/A N/A

C-5225 N/A CMAQ Toby Creek Greenway, Phase II-Connect UNCC to 
nearby retail and residential development 

Allow additional time for design April 16, 2014 FY 13 FY 14

P-5200EA N/A Railroad P&N Corridor Reactivation-Thrift Depot relocation There was a delay in developing a Memorandum of 
Agreement with the State Historic Preservation Office

April 16, 2014 FY 13 FY 14

C-5534 Ballantyne Commons 
Pkwy/McKee Road & NC 
16

CMAQ  intersection improvements Allow additional time for ROW acquisition April 16, 2014 FY 13 FY 15

C-5537 N/A CMAQ Barton Creek Greenway-construct connector between 
Clark’s Creek and Mallard Creek greenways

Allow additional time for ROW acquisition April 16, 2014 FY 13 FY 14

R-2123CG I-85/I-485 interchange Road ITS work related to I-485/I-85 interchange (R-2123CE) Proposed delay will permit improved coordination 
between ITS implementation and interchange 
completion

April 16, 2014 FY 14 FY 15

R-4902A I-485 Road ITS work related to widening of I-485 from I-77 to Rea 
Road (R-4902)

Proposed acceleration will allow for better coordination 
of ITS project schedule with completion of main project

April 16, 2014 FY 17 FY 15

EB-3314 N/A Statewide Statewide pedestrian facilities program Not previously programmed April 16, 2014 N/A FY 14  
(ROW)

U-5507A Prosperity Church Rd NW 
Arc

Road Construct NW arc of Prosperity Church Road, a 
component of the I-485/Prosperity Church Road 
interchange

Delay construction of Phase B to federal fiscal year 
(FFY) 2015; reallocate some of Phase A ROW to Phase 
A constuction and Phase B ROW 

June 18, 2014 FY 14 FY 15

I-5714 I-77/Gilead Road 
interchange

Road I-77/Gilead Road interchange-convert existing 
interchange to diverging diamond interchange

Not previously programmed; Program for planning and 
environmental study

July 16, 2014 N/A N/A

I-5715 I-77/NC 72 interchange Road I-77/NC 73 interchange-convert existing interchange to 
split diamond configuration

Not previously programmed; Program for planning and 
environmental study

July 16, 2014 N/A N/A

U-5703 US 74/Rocky River Road 
intersection

Road US 74/Rocky River Road intersection-reconfigure to 
superstreet 

Not previously programmed; Program for planning and 
environmental study

July 16, 2014 N/A N/A
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U-5712 NC 160/B. Graham Pkwy 
intersection

Road NC 160/B. Graham Pkwy intersection-upgrade 
intersection to interchange

Not previously programmed; Program for planning and 
environmental study

July 16, 2014 N/A N/A

U-5714 Morris Field Dr./B. 
Graham Pkwy intersection

Road Morris Field Dr/B. Graham Pkwy intersection-construct 
grade separation

Not previously programmed; Program for planning and 
environmental study

July 16, 2014
N/A N/A

U-5723 US 74/US 601 
interchange

Road US 74/US 601 interchange-construct improvements Not previously programmed; Program for planning and 
environmental study

July 16, 2014 N/A N/A

I-5717 I-77/NC 150 interchange Road I-77/NC 150 interchange-convert existing interchange to 
diverging diamond interchange

Not previously programmed; Program for planning and 
environmental study

July 16, 2014 N/A N/A

U-209BA US 74, Independence 
Blvd

Road Independence Blvd intelligent transportation system 
(ITS) implementation

Delay from FY 14 to FY 16 July 16, 2014 FY 14 FY 16

U-5544 N/A Transportation 
Alternatives

Transportation Alternatives (TA) program Add ROW in FY 14 and construction in FY 14 July 16, 2014 N/A FY 14

C-5540 Nevin, Gibbon and W. 
Sugar Creek Roads

CMAQ Nevin/Gibbon/Sugar Creek Road Sidewalk Network Program construction in FY 15 and FY 16 (currently 
programmed in FY 15 only)

July 16, 2014 FY 14 FY 15 & 16

EB-5010 N/A Greenway Caldwell Station Greenway Split 50% of construction cost  in FY 15 with the 
remainder in FY 16

July 16, 2014 FY 14 FY 16

U-4713B Campus Ridge Road Road Campus Ridge Road Realignment Shift the final ROW and all of the construction funding 
from FY 14 to FY 15.

July 16, 2014 FY 14 FY 15

EB-4714 N/A Greenway Wesley Heights/Irwin Creek Greenway Delay construction from FY 14 to FY 15 July 16, 2014 FY 14 FY 15
C-5529 NC 115/Faith Road CMAQ NC 115 & Faith Road/Campus Lane Intersection 

Improvements
Delay ROW from FY 15 to FY 16; Modify STIP project 
description to include: Realign Faith Road to meet 
Campus Lane and construct dedicated turn lanes on the 
approaches of Faith Road and Campus Lane onto NC 
115.

July 16, 2014 FY 15 FY 16

C-5201 NC 115 CMAQ NC 115 Bike Lanes Delay construction from FY 14 to FY 16 July 16, 2014 FY 14 FY 16
C-5528 NC 150 CMAQ NC 150 and Talbert Road Intersection Improvements Delay construction from FY 15 to FY 16 July 16, 2014 FY 15 FY 16

C-5531 N/A CMAQ Mooresville Middle School Area Sidewalks Delay construction from FY 15 to FY 16 July 16, 2014 FY 15 FY 16
EB-5600 Statewide Various: vegetation management; clear zone 

management
Add construction in FY 14 and FY 15; not previously 
programmed

July 16, 2014 N/A FY 15
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