



2020-2029 TIP Amendments

TIP Modification - cont.							
TIP/STIP No.	Jurisdiction / Project Name	Category	Amendment Description	Funding Type	Current Phase	Funding Amt.	FY
I-5962	Town of Mooresville I-77 at Cornelius Road. Convert grade separation to interchange.	Interstate Project	To assist in balancing funds, delay right-of-way from FY 23 and FY 24 to FY 26 and FY 27, utilities from FY 23 to FY 26, and construction from FY 25, FY 26, FY 27 to FY 28, FY 29 and future years.	NHP	Right-of-Way	\$950,000	2027
				NHP	Right-of-Way	\$950,000	2026
				NHP	Construction	\$7,553,000	Futr
				NHP	Construction	\$7,554,000	2029
				Other	Construction	\$2,240,000	2028
				NHP	Construction	\$7,553,000	2028
I-5963	City of Charlotte I-485 and Providence Road. Construct interchange improvements.	Interstate Project	To assist in balancing funds, delay right-of-way from FY 22 and FY 23 to FY 29, utilities from FY 22 to future years, and construction from FY 25, FY 26, FY 27 to future years.	NHP	Right-of-Way	\$5,550,000	Futr
				NHP	Right-of-Way	\$5,550,000	2029
				NHP	Construction	\$9,640,000	Futr
				NHP	Construction	\$9,630,000	Futr
				NHP	Construction	\$9,630,000	Futr
				NHP	Utility	\$1,300,000	Futr
I-5973	City of Charlotte I-485/NC 16 (Brookshire Boulevard). Construct interchange improvements.	Interstate Project	To assist in balancing funds, delay right-of-way from FY 20 to FY 22, and construction from FY 21 to FY 22 -FY 29 and future years.	St.Hwy.Tr.Fd.	Right-of-Way	\$100,000	2022
				BUILD NC	Construction	\$300,000	2029
				BUILD NC	Construction	\$300,000	2028
				BUILD NC	Construction	\$300,000	2027
				BUILD NC	Construction	\$300,000	2026
				BUILD NC	Construction	\$300,000	2025
				St.Hwy.Tr.Fd.	Construction	\$3,700,000	2025
				BUILD NC	Construction	\$300,000	2024
				St.Hwy.Tr.Fd.	Construction	\$1,250,000	2023
St.Hwy.Tr.Fd.	Construction	\$1,250,000	2022				
I-6012	City of Charlotte I-85 & I-485 interchange northeast of Charlotte. Improve interchange.	Interstate Project	To assist in balancing funds, delay right-of-way from FY to FY 28, utilities from FY 25 to FY 28, and construction from FY 26, FY 27, FY 28 to future years.	NHP	Right-of-Way	\$200,000	2028
				NHP	Construction	\$3,833,000	Futr
				NHP	Construction	\$3,833,000	Futr
				NHP	Construction	\$3,834,000	Futr
				NHP	Utility	\$1,800,000	2028



2020-2029 TIP Amendments

TIP Modification - cont.							
TIP/STIP No.	Jurisdiction / Project Name	Category	Amendment Description	Funding Type	Current Phase	Funding Amt.	FY
I-6013	City of Charlotte I-85 - W.T. Harris Boulevard interchange. Improve interchange.	Interstate Project	To assist in balancing funds, delay right-of-way from FY 25 to FY 29, utilities from FY 25 to FY 29 and construction from FY 27, FY 28, FY 29 to future years.	NHP	Right-of-Way	\$5,000,000	2029
				NHP	Construction	\$3,734,000	Futr
				NHP	Construction	\$3,733,000	Futr
				NHP	Construction	\$3,733,000	Futr
				NHP	Utility	\$700,000	2029
I-6014	City of Charlotte I-77 & I-85 Interchange. Improve interchange.	Interstate Project	To assist in balancing funds, delay right-of-way from FY 25 to FY 28, utilities from FY 25 to FY 28, and construction from FY 26, FY 27, FY 28, FY 29 to future years.	NHP	Right-of-Way	\$1,000,000	2028
				NHP	Construction	\$80,100,000	Futr
				NHP	Utility	\$1,000,000	2028
I-6016	City of Charlotte I-85 & I-485 interchange west of Charlotte. Improve interchange.	Interstate Project	To assist in balancing funds, delay construction from FY 26 to FY 27.	NHP	Construction	\$2,100,000	2027
I-6052	City of Charlotte I-277 (West of I-77 to east of I- 77). Bridge rehabilitation.	Interstate Project	To assist in balancing funds, delay construction from FY 20 and FY 21 to FY 22 and FY 23.	NHPIM	Construction	\$4,000,000	2023
				NHPIM	Construction	\$4,000,000	2022
I-6053	City of Charlotte I-85 - Sugar Creek Road interchange. Improve interchange	Interstate Project	To assist in balancing funds, delay right-of-way from FY 25 and FY 26 to 29, and utilities from FY 26 to FY 29 and Future years.	NHP	Right-of-Way	\$4,990,000	Futr
				NHP	Right-of-Way	\$10,000	2029
				NHP	Utility	\$490,000	Futr
				NHP	Utility	\$100,000	2029



2020-2029 TIP Amendments

TIP Modification - cont.							
TIP/STIP No.	Jurisdiction / Project Name	Category	Amendment Description	Funding Type	Current Phase	Funding Amt.	FY
I-6065	Town of Cornelius, Town of Davidson, Town of Huntersville, Town of Mooresville Construct Peak Period Shoulder Lanes (I-485 to NC 150).	Interstate Project	To assist in balancing funds, delay right-of-way from FY 21 to FY 22 and construction from FY 21 to FY 23, FY 24 and FY 25.	State Match	Right-of-Way	\$20,000	2022
				BGDA	Right-of-Way	\$80,000	2022
				State Match	Construction	\$3,064,000	2025
				BGDA	Construction	\$12,254,000	2025
				State Match	Construction	\$3,063,000	2024
				BGDA	Construction	\$12,253,000	2024
				State Match	Construction	\$3,063,000	2023
BGDA	Construction	\$12,253,000	2023				
P-2918	Mecklenburg County Train 74/75 operations between Charlotte and Raleigh - equipment and capital yard maintenance facility.	Freight Rail Project	Add operations in FY 21 not previously programmed at the request of NCDOT's Rail Division. Cost increase exceeding \$2 million and 25% thresholds.	State	Other/Capital	\$1,642,000	2021
				CMAQ	Other/Capital	\$6,569,000	2021
P-5705	City of Charlotte Charlotte Gateway Station, wye and platform.	Public Transportation Project	Add funding to reflect PRIIA Federal discretionary grant at the request of NCDOT's Rail Division.	DP	Right-of-Way	\$2,000,000	2021
				St.Hwy.Tr.Fd.	Construction	\$4,211,000	2023
				St.Hwy.Tr.Fd.	Construction	\$4,211,000	2022
				DP	Construction	\$2,578,000	2022
P-5719	Mecklenburg County Purchase and refurbish rail cars for Piedmont service expansion.	Freight Rail Project	To allow additional time for planning and design. Delay construction from FY 20 to FY 21. Add federal-state partnership for State of Good Repair Grant funding in FY 21.	St.Hwy.Tr.Fd.	Construction	\$27,820,000	2024
				St.Hwy.Tr.Fd.	Construction	\$27,820,000	2023
				Other	Construction	\$156,888,000	2021
P-5744	Town of Indian Trail CSX SF Line - Wesley Chapel Stouts Road. Construct grade separation.	Freight Rail Project	Cost increase exceeding \$2 million and 25% thresholds.	St.Hwy.Tr.Fd.	Right-of-Way	\$2,700,000	2026
				St.Hwy.Tr.Fd.	Right-of-Way	\$2,700,000	2025
				St.Hwy.Tr.Fd.	Utility	\$420,000	2025



2020-2029 TIP Amendments

TIP Modification - cont.							
TIP/STIP No.	Jurisdiction / Project Name	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
R-2522	Town of Troutman US 21 - NC 115 - Cedar Lane in Troutman to Barium. Widen to multiple lanes.	Rural Highway	To assist in balancing funds, delay right-of-way from FY 21 and FY 22 to FY 29 and future years, utilities from FY 21 to 2029, and construction from FY 23, FY 24, FY 25 to future years.	St.Hwy.Tr.Fd.	Right-of-Way	\$11,425,000	Futr
				St.Hwy.Tr.Fd.	Right-of-Way	\$11,425,000	2029
				St.Hwy.Tr.Fd.	Construction	\$6,400,000	Futr
				St.Hwy.Tr.Fd.	Utility	\$2,900,000	2029
R-2555B	Town of Cornelius West Catawba Avenue - (Sam Furr Road to Torrence Chapel Road). Widen to four-lanes divided.	Rural Highway	To assist in balancing funds, delay construction from FY 23, FY 24 to FY 25	BUILD NC	Construction	\$858,000	2029
				BUILD NC	Construction	\$858,000	2028
				BUILD NC	Construction	\$858,000	2027
				St.Hwy.Tr.Fd.	Construction	\$2,375,000	2027
				BUILD NC	Construction	\$858,000	2026
				St.Hwy.Tr.Fd.	Construction	\$2,375,000	2026
				St.Hwy.Tr.Fd.	Construction	\$858,000	2025
				BUILD NC	Construction	\$858,000	2025
				Local Match	Construction	\$1,200,000	2025
St.Hwy.Tr.Fd.	Construction	\$2,375,000	2025				
R-3833C	Town of Mooresville Brawley School Road - (Chuckwood Road to US 21). Widen to multi-lanes with the interchange at I-77.	Rural Highway	To assist in balancing funds, delay construction from FY 21, FY 22, FY 23 to FY 24.	BUILD NC	Construction	\$3,474,000	Futr
				BUILD NC	Construction	\$386,000	2029
				BUILD NC	Construction	\$386,000	2028
				BUILD NC	Construction	\$386,000	2027
				BUILD NC	Construction	\$386,000	2026
				St.Hwy.Tr.Fd.	Construction	\$5,000,000	2026
				BUILD NC	Construction	\$386,000	2025
				St.Hwy.Tr.Fd.	Construction	\$5,000,000	2025
				St.Hwy.Tr.Fd.	Construction	\$386,000	2024
				Local Match	Construction	\$890,000	2024
St.Hwy.Tr.Fd.	Construction	\$5,000,000	2024				



2020-2029 TIP Amendments

TIP Modification - cont.							
TIP/STIP No.	Jurisdiction / Project Name	Category	Amendment Description	Funding Type	Current Phase	Funding Amt.	FY
R-5711	Town of Mooresville US 21 - Intersection of US 21 and Houston Road/Flower House Road. Realign and signalize.	Rural Highway	To assist in balancing funds, delay construction from FY 22 to FY 23 and FY 24.	St.Hwy.Tr.Fd.	Construction	\$1,475,000	2024
				St.Hwy.Tr.Fd.	Construction	\$1,475,000	2023
R-5721A	Town of Huntersville NC 73 - (NC 16 in Lincoln County to West Catawba Avenue). Widen to multi-lanes.	Rural Highway	Project to no longer utilize BUILD NC bonds. To assist in balancing funds, delay right-of- way from FY 21 to FY 24, and construction from FY 23 to FY 27.	St.Hwy.Tr.Fd.	Right-of-Way	\$10,000,000	2024
				St.Hwy.Tr.Fd.	Construction	\$22,025,000	2027
R-5721B	Town of Huntersville NC 73- (NC 16 in Lincoln Country to West Catawba Avenue). Widen to multi-lanes.	Rural Highway	To assist in balancing funds, delay right-of-way from FY 21 to FY 23 and construction from FY 23 to FY 26.	St.Hwy.Tr.Fd.	Right-of-Way	\$12,000,000	2023
				BUILD NC	Right-of-Way	\$772,000	2023
				St.Hwy.Tr.Fd.	Construction	\$5,950,000	2026
R-5790	Mecklenburg County, Union County This project includes various Division 10 programs to upgrade intersections to comply with the Americans with Disabilities Act (ADA) using Transpiration Alternatives funds.	Rural Highway	Add Construction in FY 21 and FY 22 that was not previously programmed.	TA	Construction	\$800,000	2022
				St.Hwy.Tr.Fd.	Construction	\$200,000	2022
				TA	Construction	\$800,000	2021
				St.Hwy.Tr.Fd.	Construction	\$200,000	2021



2020-2029 TIP Amendments

TIP Modification - cont.							
TIP/STIP No.	Jurisdiction / Project Name	Category	Amendment Description	Funding Type	Current Phase	Funding Amt.	FY
R-5792	Iredell County This project includes various Division 12 programs to upgrade intersections to comply with the Americans with Disabilities Act (ADA) using Transpiration Alternatives funds.	Rural Highway	Add construction in FY 21 and FY 22 not previously programmed.	TA	Construction	\$800,000	2022
				State Match	Construction	\$200,000	2022
				TA	Construction	\$800,000	2021
				State Match	Construction	\$200,000	2021
TE-4902	City of Charlotte Charlotte Area Transit System - Rapid Transit Corridor Studies.	Public Transportation Project	To assist in balancing funds, delay construction from FY 20 to FY 21.	State	Construction	\$20,000	2021
				Local Match	Construction	\$20,000	2021
				FTA 5307	Construction	\$160,000	2021
U-5769A	Town of Weddington Providence Road South - (Rea Road Extension to Bonds Grove Road Extension and to Waxhaw Parkway in Weddington). Widen to multi-lanes.	Urban Highway	Cost increase exceeding \$2 million and 25% thresholds.	St.Hwy.Tr.Fd.	Right-of-Way	\$5,350,000	2025
				St.Hwy.Tr.Fd.	Right-of-Way	\$5,350,000	2024
				St.Hwy.Tr.Fd.	Construction	\$6,600,000	Futr
				St.Hwy.Tr.Fd.	Construction	\$6,600,000	2029
				St.Hwy.Tr.Fd.	Construction	\$6,600,000	2028
				St.Hwy.Tr.Fd.	Construction	\$6,600,000	2027
				St.Hwy.Tr.Fd.	Utility	\$5,734,000	2026
				St.Hwy.Tr.Fd.	Utility	\$5,733,000	2025
U-5769B	Town of Waxhaw Providence Road South - (Rea Road Extension to Bonds Grove Road Extension and to Waxhaw Parkway in Waxhaw). Widen to multi-lanes.	Urban Highway	Cost increase exceeding \$2 million and 25% thresholds.	St.Hwy.Tr.Fd.	Right-of-Way	\$7,750,000	2025
				St.Hwy.Tr.Fd.	Right-of-Way	\$7,750,000	2024
				St.Hwy.Tr.Fd.	Construction	\$7,850,000	Futr
				St.Hwy.Tr.Fd.	Construction	\$7,850,000	2029
				St.Hwy.Tr.Fd.	Construction	\$7,850,000	2028
				St.Hwy.Tr.Fd.	Construction	\$7,850,000	2027
				St.Hwy.Tr.Fd.	Utility	\$11,250,000	2026
				St.Hwy.Tr.Fd.	Utility	\$11,250,000	2025
				St.Hwy.Tr.Fd.	Utility	\$11,250,000	2024



2020-2029 TIP Amendments

TIP Modification - cont.							
TIP/STIP No.	Jurisdiction / Project Name	Category	Amendment Description	Funding Type	Current Phase	Funding Amt.	FY
U-5799	City of Statesville US 21 - (SR 1933 to Fort Dobbs Road). Widen to multi-lanes and realign intersections of SR 1922 and SR 2171.	Urban Highway	Cost increase exceeding \$2 million and 25% thresholds	St.Hwy.Tr.Fd.	Engineering	\$755,000	Futr
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2029
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2028
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2027
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2026
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2025
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2024
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2023
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2022
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2021
				St.Hwy.Tr.Fd.	Engineering	\$151,000	2020
				BUILD NC	Right-of-Way	\$20,000	Futr
				BUILD NC	Right-of-Way	\$4,000	2029
				BUILD NC	Right-of-Way	\$4,000	2028
				BUILD NC	Right-of-Way	\$4,000	2027
				BUILD NC	Right-of-Way	\$4,000	2026
				BUILD NC	Right-of-Way	\$4,000	2025
				BUILD NC	Right-of-Way	\$4,000	2024
				BUILD NC	Right-of-Way	\$4,000	2023
				St.Hwy.Tr.Fd.	Right-of-Way	\$7,434,000	2022
				BUILD NC	Right-of-Way	\$4,000	2022
				BUILD NC	Right-of-Way	\$4,000	2021
				St.Hwy.Tr.Fd.	Right-of-Way	\$7,433,000	2021
				BUILD NC	Right-of-Way	\$4,000	2020
				St.Hwy.Tr.Fd.	Right-of-Way	\$7,433,000	2020
				St.Hwy.Tr.Fd.	Construction	\$5,000,000	2025
St.Hwy.Tr.Fd.	Construction	\$5,100,000	2024				
St.Hwy.Tr.Fd.	Construction	\$5,100,000	2023				
St.Hwy.Tr.Fd.	Utility	\$1,600,000	2020				



2020-2029 TIP Amendments

TIP Modification - cont.							
TIP/STIP No.	Jurisdiction / Project Name	Category	Amendment Description	Funding Type	Current Phase	Funding Amt.	FY
U-6032	City of Charlotte Mallard Creek Rd/Derita Road - (I-485 to Concord Mills Boulevard). Widen to multiple lanes	Urban Highway	Cost increase exceeding \$2 million and 25% thresholds.	St.Hwy.Tr.Fd.	Right-of-Way	\$4,800,000	2024
				St.Hwy.Tr.Fd.	Right-of-Way	\$4,800,000	2023
				St.Hwy.Tr.Fd.	Right-of-Way	\$4,800,000	2022
				St.Hwy.Tr.Fd.	Construction	\$8,334,000	2027
				St.Hwy.Tr.Fd.	Construction	\$8,333,000	2026
				St.Hwy.Tr.Fd.	Construction	\$8,333,000	2025
				St.Hwy.Tr.Fd.	Utility	\$500,000	2022
U-6092	Town of Davidson Concord Road at Robert Walker Drive. Construct roundabout.	Urban Highway	To assist in balancing funds, delay construction from FY 22 to FY 23.	Local Match	Construction	\$242,000	2023
				CMAQ	Construction	\$966,000	2023

End of TIP Amendments - Legend follows